

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

*mpp*

Date: 11.05.27	Job No.: RD0314	ADR Yes/No: N	ADR Date: N/A	ECN #: 11- 584
Product No.: D350-794		Created By: HS	Approved By: <i>[Signature]</i>	
Product Name: Side Auxiliary Fuel Tank		Checked By: <i>[Signature]</i>	General Manager Approval: N/A	

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL	
Production Document Control	N		
Purchasing Coord.	Y	AL	
Production Engineering Coord.	Y	EC	

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	N		
Customer Technical Support	Y	DS/MB	
Marketing	Y	SW	
Customer Order Processing	N		

**Reason for Change:**  
Production changes and adjustments to Aux fuel tank parts

**Documents Affected:**

MDL-D350-794 Rev. F	DSC-D4023 Rev. B
D350-794-901 Rev. A	D4055 Rev. B
D4002 Rev. B	DSC-D4290 Rev. B
D4008 Rev. B	D4404 Rev. A
D4014 Rev. B	

**PARTS MUST COMPLY**

☐

**PREVIOUS PARTS SATISFACTORY**

☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	Y	HS	MDL-D350-794 Rev. F	HS-11.05.27
6	Update Product Compatibility Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files	Y	KJ		
11	Update Blue/Pink/DSI Folder and Electronic Files	Y	KJ		
12	Update Controlled PDF Files	Y	KJ	EXCEPT D350-794-901	11.05.30 <i>[Signature]</i>
13	Update Document Record (DR)	N			
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	Y	KJ		11.05.30 <i>[Signature]</i>
17	Update / Verify ARC Database	Y	KJ		11.05.30 <i>[Signature]</i>
18	Create / Update Change Record Form / Item Card Database	Y	KJ	DXXX-794-011/-021/-041 AT CHG 002	11.05.30 <i>[Signature]</i>
19	Create / Update PPP's	Y	KJ		
20	Update Document Control Database / Laminated Dwgs	N	KJ		
21	Update Grey Project / Electronic Binder PDF Files	Y	KJ		11.05.30 <i>[Signature]</i>
22	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		11.05.30 <i>[Signature]</i>
23					
24					

**Description / Action:**

- This ECN releases tank and part drawings to incorporate a smaller fuel cap as well as minor production requested changes to part drawings.
- Update IPP to reflect new drawing revisions
- DXXX-794-011/-021/-041 now at CHG 002
- Tank urgently required for customer base

*done*  
*MF*  
*11-07-07*

ECN Verified & Complete: \_\_\_\_\_ Date: \_\_\_\_\_